
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 02/28/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0020

04/06/2015

Contract Location: Time Allowed:

US 80/SR 26 OVER THE OGEECHEE RIVER. 

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

05/17/2013

05/31/2013

07/02/2013

07/09/2013

08/20/2013

00/00/0000

00/00/0000

1047 Days

05/20/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 06   

Elapsed Calender Days:

Percent Time: 60.27

631 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,370,752.58

$8,242,911.90

$4,385,943.24

45.53%

Counties:

Bryan Effingham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

533145-      $8,370,752.58 $8,242,911.90 $4,385,943.24 47.60% $401,835.94

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 02/28/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0020

04/06/2015

Project Number: 533145-      US 80/SR 26 - BRIDGE CNST

 

BRST0-0005-05(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,048,640.35 $2,678,166.59 $370,473.76

Non-Participating $762,160.10 $669,541.66 $92,618.44

Total Earnings $3,810,800.45 $3,347,708.25 $463,092.20

Stockpiled Materials $174,008.89 $235,265.15 ($61,256.26)

Gross Earnings $3,984,809.34 $3,582,973.40 $401,835.94

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,984,809.34 $3,582,973.40

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $401,835.94

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 02/28/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0020

04/06/2015

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 150-1000     TRAFFIC CONTROL - LS  1.000 .667

 25000.000 .011

BRST0-0005-05(047)

 

.678 $275.00 $16,950.00

Category Amount: $275.00 $16,950.00

Category Number: 0020 CULVERT

0105 207-0203     FOUND BKFILL MATL, TP II CY  61.000 61.186

 66.780 .000

 

 

61.186 $.00 $4,086.00

Category Amount: $0.00 $4,086.00

Category Number: 0030 EROSION CONTROL

0140 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  244.000 300.675

 22.820 .000

 

 

300.675 $.00 $6,861.40

0177 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 1,120.000

 15.230 100.000

CO #2 (ECTC FA No 1)

                                                            

1,220.000 $1,523.00 $18,580.60

Category Amount: $1,523.00 $25,442.00

Category Number: 0050 DRAINAGE

0290 441-0050     CONC SLOPE DRAIN SY  46.000 60.050

 75.000 .000

 

 

60.050 $.00 $4,503.75

Category Amount: $0.00 $4,503.75

Category Number: 0070 BRIDGE NO 1

0521 520-2216     PILING, PSC, 16 IN SQ LF  .000 1.250

 43.500 .000

PILE CUTOFF - Piling, PSC, 16 IN SQ

                                                            

1.250 $.00 $54.38



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 02/28/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0020

04/06/2015

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE NO 1

0526 520-2218     PILING, PSC, 18 IN SQ LF  .000 80.720

 43.500 .000

CUT OFF

                                                            

80.720 $.00 $3,511.32

0562 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .174

 1430000.000 .157

1

 

.331 $224,510.00 $473,330.00

0563 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .217

 365500.000 .156

1

 

.373 $57,018.00 $136,331.50

Category Amount: $281,528.00 $613,227.20

Category Number: 0080 BRIDGE NO 2

0580 500-3101     CLASS A CONCRETE CY  53.000 .000

 550.000 52.100

 

 

52.100 $28,655.00 $28,655.00

0585 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  883.000 .000

 92.500 882.550

2

 

882.550 $81,635.88 $81,635.88

0590 511-1000     BAR REINF STEEL LB  5,888.000 .000

 0.790 5,888.000

 

 

5,888.000 $4,651.52 $4,651.52

0595 520-2216     PILING, PSC, 16 IN SQ LF  185.000 .000

 58.000 225.000

 

 

225.000 $13,050.00 $13,050.00

0600 520-2218     PILING, PSC, 18 IN SQ LF  230.000 .000

 58.000 225.000

 

 

225.000 $13,050.00 $13,050.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 02/28/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14543-13-000-0

Estimate Summary By Project

Estimate Number: 0020

04/06/2015

Project Number 533145-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE NO 2

0605 520-3216     TEST PILE, PSC, 16 IN SQ EA  1.000 .000

 5000.000 1.000

 

 

1.000 $5,000.00 $5,000.00

0610 520-3218     TEST PILE, PSC, 18 IN SQ EA  1.000 .000

 5500.000 1.000

 

 

1.000 $5,500.00 $5,500.00

0625 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,655.000 .000

 60.000 416.227

 

 

416.227 $24,973.62 $24,973.62

0630 603-7000     PLASTIC FILTER FABRIC SY  1,655.000 .000

 3.000 416.227

 

 

416.227 $1,248.68 $1,248.68

0635 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 185000.000 .010

2

 

.010 $1,850.00 $1,850.00

0640 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 50500.000 .003

2

 

.003 $151.50 $151.50

Category Amount: $179,766.20 $179,766.20

Category Number: 0060 UTILITIES

0690 665-0015     STEEL GAS MAIN - LF  3,100.000 3,329.000

 54.290 .000

4 IN

 

3,329.000 $.00 $180,731.41

Category Amount: $0.00 $180,731.41

Project Total Amount: $463,092.20 $3,810,800.45


